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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOITL
REMEDIATION FROM APRIL 6, 2007 TO MAY 8§, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes,
Seetion N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from

April 6, 2007 to May 8, 2007.. The extension is required to aliow for the agencies to evaluate

K Basin closure project planning. The U.S. Department of Energy, Richland Operations Office Orl\qo
(RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental
Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal
Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the
K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River
Corridor Closure Project — Initiate K East Basin Soil Remediation, on December 20, 2006, and
this agreement extends that dispute at the TAMIT fevel.
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